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Federal Railroad Administration Publishes Railroads’ Second Quarter 2020  
Positive Train Control Implementation Status Updates 

PTC systems governing operations on 98.8% of all 57,537 PTC-mandated route miles 
 
WASHINGTON - The U.S. Department of Transportation’s Federal Railroad Administration (FRA) 
today released a quarterly status update on railroads’ self-reported progress, as of June 30, 2020, toward 
fully implementing positive train control (PTC) systems by December 31, 2020, as required by 
Congress. Based on railroads’ Second Quarter 2020 PTC Progress Reports and current PTC 
Implementation Plans, nearly all railroads subject to the statutory mandate are operating their systems in 
revenue service or in advanced field testing, known as revenue service demonstration (RSD). As of June 
30th, PTC technology remains to be activated on approximately 700 required route miles. 
 
“I am highly pleased by the amount of progress railroads have made moving toward fully implementing 
PTC systems,” said FRA Administrator Ronald L. Batory. “While more work lies ahead, the significant 
advancements made thus far are encouraging. I applaud all railroads involved in this unprecedented 
effort for their intensive collaboration to get all concerned to the finish line.” 
 
As of June 30, 2020, PTC systems were in RSD or in operation on approximately 56,846 route miles — 
98.8% of the 57,537 route miles subject to the mandate. This represents a 0.7 percentage point increase 
since the first quarter of 2020 and indicates that PTC technology was activated on an additional 305 
miles during the second quarter. As previously reported, PTC systems are currently governing 
operations on all PTC-mandated main lines owned or controlled by Class I railroads and other freight 
host railroads. As of June 30, 2020, 76.1% of commuter railroads’ mandated route miles were governed 
by PTC technology— a 12.9 percentage point increase since the last quarter.  
 
In addition, the railroad industry continues to make notable strides toward completing interoperability 
testing and meeting the interoperability requirements under the statute and FRA’s regulations. As of 
June 30, 2020, host railroads reported that interoperability has been achieved by 65.5% of the 220 
applicable, host-tenant railroad relationships— a 17 percentage point increase since the first quarter of 
2020.   
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Based on the criteria FRA utilizes to evaluate the risk of noncompliance, FRA currently considers two 
host railroads at risk of not fully implementing PTC on all required main lines by December 31, 2020: 
New Jersey Transit (NJT) and New Mexico Rail Runner Express (NMRX/Rio Metro). Two railroads 
were removed from the at-risk list based on their substantial progress in Quarter 2 of 2020: the Northeast 
Illinois Regional Commuter Railroad (Metra) and TEXRail. Both railroads entered RSD on 100% of 
their required main lines and submitted their PTC Safety Plans and are now focusing on completing 
interoperability by the December deadline. 
 
“This is the kind of synergy, partnership and cooperation we want to encourage,” said Batory, adding 
that FRA continues to direct additional staff resources to support railroads at risk of not fully 
implementing an FRA-certified and interoperable PTC system by the end-of-year deadline.  
 
The Department has provided approximately $3.4 billion in grants and loans to support the industry’s 
mandated implementation of PTC technology. FRA continues to help railroads fully implement PTC 
systems by providing direct technical assistance, on-site technical support, and hosting industry-wide 
Collaboration Sessions. 
 
To view detailed infographics depicting railroads’ progress toward fully implementing PTC systems as 
of June 30, 2020, please visit https://www.fra.dot.gov/ptc. To view the public version of each railroad’s 
Quarterly PTC Progress Report (Form FRA F 6180.165, OMB Control No. 2130-0553) for Quarter 2 of 
2020, please visit https://railroads.dot.gov/train-control/ptc/ptc-annual-and-quarterly-reports. 
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